SE Mini Project Weekly Report (2024-25)

	Week No: 1
Group No.: 2	Date:

Title of Project: TradeTavern: ML-Driven Market predictions

Sr.No	Roll No with Div	Name of the Students	Signature
1	A554	Soham Mandavkar	
2	A556	Pooja Mayekar	
3	A561	Kamran Dhopaunkar	
4	A564	Advait Jadhav	

#### To be filled by Students only

#### **Activities Completed this week**

- 1. Project started after guide approval.
- 2. Identified and studied research papers.
- 3. Systematically executed research process.
- 4. Built a strong, well-documented foundation.

Project Status: In-progress.

Major Issues: N/A

#### **Next Week Plan:**

Next week, we will dedicate time to thoroughly study research papers to bolster our project's knowledge base and data resources, enhancing project quality and accuracy. This research phase is vital for informed decision-making and successful project execution.

<b>Project Guide Remark:</b> Excellent □ <b>Comment by Guide:</b>	Good □	Satisfactory	Not Satisfactory $\square$
Project Guide Name & Signature:			

SE Mini Project Weekly Report (2024-25)

Week No: 2

					week No: 2	
Group N	<b>o.:</b> 2				Date:	
Title of I	<b>Project:</b> Trade	Tavern: ML-Driv	en Market pr	edictions		
Sr.No	Roll No with Div	ľ	Name of the	Students	Signature	
1	A554		Soham Mar	ndavkar		
2	A556		Pooja Ma	yekar		
3	A561		Kamran Dho	paunkar		
4	A564		Advait Ja	dhav		
		<u>T</u>	o be filled by	Students only		
Activitie	s Completed t	this week				
1. St	udied research	ned papers and fo	ound insights	S.		
		vantages and lim	_	-		
3. Se	earched for exi	sting websites.				
Project S	Status: In-prog	gress.				
Maior Is	sues: N/A					
•	•					
Next We		o focus on ML and i	ts concepts fo	r understanding the b	asics of Model building/stru	ıcturing
Additiona	lly, we'll dedica	te time to define a	clear problem	statement for our pr	oject.	
Project (	Guide Remark	x: Excellent □	Good □	Satisfactory <b></b>	Not Satisfactory <b></b>	
Commer	nt by Guide:					
	-					
Project (	Guide Name &	Signature:				

SE Mini Project Weekly Report (2024-25)

Week No: 3
Date

Title of Project: TradeTavern: ML-Driven Market predictions

Sr.No	Roll No with Div	Name of the Students	Signature
1	A554	Soham Mandavkar	
2	A556	Pooja Mayekar	
3	A561	Kamran Dhopaunkar	
4	A564	Advait Jadhav	

#### To be filled by Students only

#### **Activities Completed this week**

**Group No.:** 2

- 1. Defined a clear and well stated Problem Statement for the project.
- 2. Studied about the various terminologies in ML.

3. Got to know how a model is create	ed along wit	h its deployment on	a server.	
Project Status: In-progress.				
Major Issues: N/A				
<b>Next Week Plan:</b> Next week, we plan to decide what all fra project. Overall creating a architecture for			ifferent modules will work in o	ur
<b>Project Guide Remark:</b> Excellent □	Good 🗖	Satisfactory	Not Satisfactory □	
Comment by Guide:				
Project Guide Name & Signature:				

SE Mini Project Weekly Report (2024-25)

	Week No: 4
Group No.: 2	Date:
<b>Title of Project:</b> TradeTavern: ML-Driven Market predictions	

Sr.No	Roll No with Div	Name of the Students	Signature
1	A554	Soham Mandavkar	
2	A556	Pooja Mayekar	
3	A561	Kamran Dhopaunkar	
4	A564	Advait Iadhay	

#### To be filled by Students only

#### **Activities Completed this week**

Architecture for the project is done.

Project Status: In-progress.

Major Issues: N/A

#### **Next Week Plan:**

Next week, we will try to gather the data for various stocks and normalized it using various libraries to get a better understanding on how to implement the model. Web Scrapping may also be required that can be done in the next-to-next week.

<b>Project Guide Remark:</b> Excellent □	Good 🗖	Satisfactory <b></b>	Not Satisfactory $\square$
Comment by Guide:			
Project Guide Name & Signature:			

SE Mini Project Weekly Report (2024-25)

Week No: 5
Data

Title of Project: TradeTavern: ML-Driven Market predictions

Sr.No	Roll No with Div	Name of the Students	Signature
1	A554	Soham Mandavkar	
2	A556	Pooja Mayekar	
3	A561	Kamran Dhopaunkar	
4	A564	Advait Jadhav	

#### To be filled by Students only

#### **Activities Completed this week**

**Group No.:** 2

1. Gathered data on stock using python library [yfinance].

2. Studied a little about web scrapp	ing		
Project Status: In-progress.			
Major Issues: N/A			
Next Week Plan: Next week's plan is to try and make a mooccur.	odel using the	knowledge gained so fai	and debug it if any problem
<b>Project Guide Remark:</b> Excellent □	Good 🗖	Satisfactory	Not Satisfactory □
Comment by Guide:			
Project Guide Name & Signature:			



SE Mini Project Weekly Report (2024-25)

	Week No: 7
Group No.: 2	Date:

Title of Project: TradeTavern: ML-Driven Market predictions

Sr.No	Roll No with Div	Name of the Students	Signature
1	A554	Soham Mandavkar	
2	A556	Pooja Mayekar	
3	A561	Kamran Dhopaunkar	
4	A564	Advait Jadhav	

### To be filled by Students only

### **Activities Completed this week**

**Project Guide Name & Signature:** 

Created a basic LSTM model which predicts the next days stock price.

he model and	apply them for different	stocks and also start working
Good □	Satisfactory	Not Satisfactory <b></b>
		ne model and apply them for different Good □ Satisfactory □



SE Mini Project Weekly Report (2024-25)

Group No.: 2	Date:
--------------	-------

Title of Project: TradeTavern: ML-Driven Market predictions

Sr.No	Roll No with Div	Name of the Students	Signature
1	A554	Soham Mandavkar	
2	A556	Pooja Mayekar	
3	A561	Kamran Dhopaunkar	
4	A564	Advait Jadhav	

#### To be filled by Students only

### **Activities Completed this week**

- 1. Improved the model by implement a stacked LSTM model to get a better accuracy.
- 2. Decided on how many pages will be there in the project and finalized the basic styling and layouts.

2. Decided on now many pages will be there in the project and infanzed the basic styl	ing and layout
Project Status: In-progress.	
Major Issues: N/A	
<b>Next Week Plan:</b> Next week's plan is to create the Landing page and basic components for the project.	
<b>Project Guide Remark:</b> Excellent □ Good □ Satisfactory □ Not	Satisfactory <b></b>
Comment by Guide:	
Project Guide Name & Signature:	



SE Mini Project Weekly Report (2024-25)

	Week No: 9

Date:

Title of Project: TradeTavern: ML-Driven Market predictions

Sr.No	Roll No with Div	Name of the Students	Signature
1	A554	Soham Mandavkar	
2	A556	Pooja Mayekar	
3	A561	Kamran Dhopaunkar	
4	A564	Advait Jadhav	

### To be filled by Students only

### **Activities Completed this week**

**Group No.:** 2

Created Landing and Home page	and started	work on Sidebar for the	project.
Project Status: In-progress.			
Major Issues: N/A			
<b>Next Week Plan:</b> Next week's plan is to complete the Side	ebar and coni	nect the Firebase backen	d.
<b>Project Guide Remark:</b> Excellent □	Good 🗖	Satisfactory <b></b>	Not Satisfactory <b></b>
Comment by Guide:			
Project Guide Name & Signature:			

SE Mini Project Weekly Report (2024-25)

Week No: 10

Group No.: 2				Date:	
Title of l	<b>Project:</b> TradeT	avern: ML-Driv	en Market p	redictions	
Sr.No	Roll No with Div		Signature		
1	A554		Soham Ma	ndavkar	
2	A556		Pooja Ma	yekar	
3	A561		Kamran Dho	paunkar	
4	A564		Advait Ja	adhav	
Es co	s Completed the bompleted the Signature of Status: In-programmer	ackend server ı debar.	ısing Firebas	e and connected it to the	e project using API key and
Major Is	sues: N/A				
	ek's plan is to c	reate the remain	0.0		gives Live data for stocks for
Project (	Guide Remark	Excellent 🗖	Good 🗖	Satisfactory	Not Satisfactory □
Comme	nt by Guide:				

**Project Guide Name & Signature:**